ID	Task Mode	Task Name	Duration	Start
1		Start Project	0 days	Tue 3/11/20
2		**1. User Requirements**	**4 days**	**Tue 3/11/20**
3		1.1 Initial Meeting with Client	0.25 days	Tue 3/11/20
4		1.2 Write SRS document	0.75 days	Tue 3/11/20
5		1.3 Design Draft User Interface	0.63 days	Wed 4/11/20
6		1.4 Email draft to client for comment	0.5 days	Wed 4/11/20
7		1.5 Make changes to draft	0.5 days	Thu 5/11/20
8		1.6 Meet with client to sign contract	0.5 days	Thu 5/11/20
9		1.7 Team meeting to allocate tasks	0.1 days	Fri 6/11/20
10		<Client Sign Off>	0 days	Fri 6/11/20
11		2. Design User Interface	1 day	Fri 6/11/20
12		3. Code Program	7 days	Mon 9/11/20
13		4. Write Draft Documentation	3 days	Mon 9/11/20
14		5. Finalise Documentation	2 days	Thu 12/11/20
15		6. Test Application	1 day	Wed 18/11/20
16		7. Demonstrate to Client for Signoff	1 day	Thu 19/11/20
17		8. Project complete	0 days	Fri 20/11/20



Project: SoftwareDevelopment_
Date: Tue 3/11/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			