ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
1			**1. User Requirements**	**4 days**	**Tue 3/11/20**	**Fri 6/11/20**	
2			1.1 Initial Meeting with Client	0.25 days	Tue 3/11/20	Tue 3/11/20	
3			1.2 Write SRS document	0.75 days	Tue 3/11/20	Tue 3/11/20	2
4			1.3 Design Draft User Interface	0.63 days	Tue 3/11/20	Tue 3/11/20	2
5			1.4 Email draft to client for comment	1 day	Wed 4/11/20	Wed 4/11/20	3
6			1.5 Make changes to draft	0.5 days	Thu 5/11/20	Thu 5/11/20	5
7			1.6 Meet with client to sign contract	0.5 days	Thu 5/11/20	Thu 5/11/20	6
8			1.7 Team meeting to allocate tasks	1 day	Fri 6/11/20	Fri 6/11/20	7
9			Client sign off on draft designs	0 days	Fri 6/11/20	Fri 6/11/20	8
10			2. Design User Interface	1 day	Mon 9/11/20	Mon 9/11/20	9
11			Client sign off on GUI design	0 days	Tue 10/11/20	Tue 10/11/20	10
12			3. Write Draft Documentation	3 days	Tue 10/11/20	Thu 12/11/20	11
13			4. Finalise Documentation	2 days	Fri 13/11/20	Mon 16/11/20	12
14			Client sign off on API documentation	0 days	Tue 17/11/20	Tue 17/11/20	13
15			5. Code function and user interactions	7 days	Tue 10/11/20	Wed 18/11/20	11
16			Client Sign off on working code	0 days	Thu 19/11/20	Thu 19/11/20	15
17			6. Test Application	1 day	Thu 19/11/20	Thu 19/11/20	16
18			7. Demonstrate to Client for Signoff	1 day	Fri 20/11/20	Fri 20/11/20	17
19			8. Project complete	0 days	Fri 20/11/20	Fri 20/11/20	18



Project: Version Two
Date: Fri 20/11/20

Task		Rolled Up Progress		Manual Summary Rollup	
Split		External Tasks		Manual Summary	
Milestone		External Milestone		Start-only	
Summary		Inactive Task		Finish-only	
Project Summary		Inactive Milestone		Deadline	
Group By Summary		Inactive Summary		Progress	
Rolled Up Task		Manual Task			
Rolled Up Milestone		Duration-only			